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Dear George:

Your approval is requested for four (4) thousand additional hours
of design and drafting services, and three (3) thousand hours of addition-
al technician services to be purchased from local vendors.

The additional design and drafting time is required to modify the
System 4 drawings to incorporate the weight reduction changes and such
changes as may result from the flight test work, This amount of time
is in excess of the capacity of our own personnel and will be required
in the period February 4 through March 31.

The additional technician time is required in support of the System
4 production. As we discussed previously, we plan to use outside tech-
nician labor throughout the System 4 production program to supplement
our own personnel,

These services will be procured at rates and from vendors you
have previously approved. We will forward the purchase orders when
they have been completed.

Sincerely,

i

Bob
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